

Fitness to Practise Committee, 26 May 2011

Fitness to Practise Case Management System

Executive summary and recommendations

Introduction

Since the last meeting of the Committee, a huge amount of work has been undertaken with respect to the delivery of the Fitness to Practise Case Management System.

The following pieces of work have now been undertaken:

- training strategy written
- testing strategy written
- UAT test manager engaged
- Net Regulate web service developed
- EDRMS configured according to specification
- Scanning solution configured
- Network architecture delivered into HPC's test environment
- Logistics of training organised
- Link testing undertaken
- Backfill for UAT organised.

We have allocated four resources within the FTP department to undertake UAT and writing the training material on a full-time basis and have backfilled their roles accordingly. We are currently reconfiguring the project plan and it is likely that that the project will be delivered later than previously anticipated. This is due to a delay in the development of part of the system which has had an impact on the delivery of testing, migration and the preparation of reports.

Decision

This paper is for information only. No decision is required.

Background information

None

Resource implications

Project Lead: Kelly Johnson, Director of Fitness to Practise

Project Manager: Denis Risman, Project Manager

Senior Users: Eve Seall, Head of Case Management and Alison Abodarham,
Head of Adjudication